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ID Description Start Finish RESP PRED
LAUNCHES
LA010 |TDRS-HLRD 30JUNOOA
LA020 |TDRS-ILRD 01SEPO2*
LA030 |TDRS-JLRD 01MARO3*
KEY MILESTONES
KM010 |Aqua MOR 200CT99A | 210CT99A
KMO020 |Mission Readiness Test Plan - Draft 05NOV99A
KMO030 |S/C to Grd ETE Test Plan - Final 15NOV99A
KMO040 |IST S/W Release (C.1) 30JUNOOA EM060
KMO041 |Begin IST Deployment (C.2) 06SEP00* EMO070
KM050 |CTV @ TRW (S/X-Band)(TRW Sched Date) 23SEP00* | 26SEP00
KM060 |FOR 29SEPOO*
KMO70 |GS Freeze (L-60 Days) 210CT00
KM090 |ORR 15NOVO00*
KM100 |Aqua LRD (TRW Sched Proj - 2/21/01; FOT 2/19/01) 21DECO0*
KMO080 |S/C Ship (Regmt: L-45 Days = 5NOV0O0)(TRW Sched) 26JANO1*
EOS Networks (EMSn and ESSn)
NI010 |T-1 COMM @ TRW 01NOV99A [KNOBLE
NI140 |IP Data Service (1.08 MBS) GSFC to Poker Flats 05JULOOA |KNOBLE
NIO50 |52 MBS Gilmore Creek to GSFC C&D AGS Servic Op'l 01AUGOOA |KNOBLE
NI100 |256KBS IP Data Service GSFC-B32 & Gil (GSIF Mgt) 15SEP00* |KNOBLE
NIO30 |150MBS D-ECL FO Conn Gilmore Creek to Poker Flat 15SEP0O0* |[KNOBLE
NI170 |52 MBS Spitsbergen to GSFC C&D SGS Service Op'l 30AUGO00* |KNOBLE
NI130 |IP (Closed) Data Service between VAFB & GSFC 020CTO00* |KNOBLE
NI020 |Aqua (PM) ISTs Connectivity 06SEP00* |[KNOBLE |EMO70
NI120 |Provide One Full Duplex 4-wire Voice GSFC/TRW 15APR0O0A |KNOBLE
NI160 |Full Duplex Voice Service GSFC & NOAA/Gilmore Cr 22SEP00* |KNOBLE
NI260 |EOC to DataLynx Control Center - Voice 21AUGO00* |[KNOBLE
NI270 |EOC to Lockheed Cntl Ctr for KLM I/F - Voice 18AUG00* |KNOBLE
NI290 |GSFC/WCS 50 Mbps or 39 Mbps DS3 Circuit 020CTO00* |KNOBLE
NI280 |GSFC/Redondo Beach 52 Mbps DOMSAT 150CT00* |KNOBLE
NI300 |ADS DatalLynx Connectivity (TBS) 03AUGO0 |KNOBLE |TBD
NI310 |SKS DatalLynx Connectivity (TBS) 03AUG00 [KNOBLE |TBD
NIO80 |Launch Site COMM Complete (L-90) 21SEP00* |KNOBLE |(8/1)
Flight Dynamics System (FDS)
FD010 |RT I/F - Need Access to Technical POC 03APROOA | CORDEMA
FD020 |RT I/F - Need Libraries as B/L'd in ICD 01MAYOOA | CORDEMA
FDO030 |RT I/F - Need Test I/[F w/Raytheon Dev Facility 01JUNOOA |CORDEMA
FDO040 |RT I/F - Need Priority Access EOC Rsrc for Test 150CT00* | CORDEMA
FDO50 |Non RT I/F - Need Sample Attitude Carryout File 15MAYO0A | CORDEMA
FDO51 |Non RT I/F - Sample Attitude Carryout File Avail 10AUGO0A | CORDEMA
FDO052 |Non RT I/F Smpl Att Carryout File (Real Att Data 10AUG00* |[CORDEMA | TBD
FDO60 |Non RT I/F - Need Sample Maneuver Carryout File 01JULOOA |CORDEMA
FDO61 |Non RT I/F - Sample Manuever Carryout File Avail 10AUG00* | CORDEMA
FDO70 |Informal FDS Design Review 24APR0O0OA |CORDEMA
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FD0O80 FDS Release A S/W Delivery (Initial) 19MAYO0A CORDEMA '
FD100 |FDS Release B S/W Delivery 21JULOOA | CORDEMA L 4
FDO090 |Install & Config FDS H/W in EOC 14AUG00* | 28AUGO0 |CORDEMA /NN
FD110 |FDS Release C S/W Delivery 22SEP00* |CORDEMA &
ETS
ET010 |MPSRel 3 17DEC99A |FULLER 2 2
ET020 |Interim MPS SW Release 21JANOOA |FULLER 2 2
ET025 |SCTGen Rel 2.2 Aqua 28JANOOA |FULLER 2 2
ET030 |MPSRel 4 07MAROOA | FULLER L 2
ET040 |MPSRel 5.0 12MAY00A |FULLER L 2
ET050 |SCTGen Rel 2.3 Aqua 24MAY00A |FULLER L 2
ET060 |MPSRel5.1 22JUNOOA |FULLER L 2
EDOS
ED010 |STPS 1 Ready for Aqua Use 07DEC99A | SEATON L 2
ED020 |STPS 2 Ready for Aqua Use 07DEC99A | SEATON L 2
ED030 |EDOS V3-PM Release 17MAROOA | SEATON L 2
ED040 |EDOS V3-PM INCO 13APRO0A |SEATON L 4
EDO039 |White Sands Complex 01JUNOOA | 31AUGO0 |SEATON A/
ED044 WSC & LZPF Site Preps Complete (Space/Power) 22JUNOOA | SEATON X 2
ED046 WSC 2nd Line Needed (Drop Dead Need Date) 18JULOOA |SEATON 2 2
ED048 | WSC GSIF (Installed & Checked Out) 31AUGO00* | SEATON &
EDO049 |Svalbard Ground Station (SGS) 01JUNOOA | 31AUGO00 |SEATON A/
ED042 Finalize GSIF Installation Planning 22JUNOOA | SEATON L 2
ED114 Ship GSIF H/W 29JUNOOA |SEATON L 2
ED112 SGS Site Mods Complete 01JULOOA |SEATON |NI170 L 2
ED116 Norway GSIF S/W Installation 17JULOOA |[SEATON L 2
ED120 Norway GSIF (Installed & Checked Out) 31AUGO00* | SEATON &
ED119 |Alaska Ground Station (AGS) 01JUNOOA | 31AUG00 |SEATON |TBD éﬁ
ED158 | AGS Site Mods Complete 03AUGO00* |SEATON | TBD - NI050
ED160 | Alaska GSIF (Installed & Checked Out) 31AUGO00* |SEATON |TBD &
ED260 |Redondo Beach (TRW) Temporary GSIF 010CTO00* | 150CT00 |SEATON /N
ED261 Ship GSIF H/W to Redondo Beach (No Earlier) 010CTO00* | SEATON &
ED262 Install GSIF H/W @ Redondo Beach (No Earlie 150CT00* |SEATON &
ED109 |EDOS Release C4.0 01JUNOOA | 30SEPO0O |SEATON A/
ED130 EDOS C4 (C4T) Hardware Installation S9 15AUG00* | 19AUGO0 |SEATON N
ED110 C4.0 System Integration Functional Tests 28AUG00* | SEATON &
ED140 EDOS C4 S/W Installation 28AUGO00* | 02SEP00 |SEATON N
ED170 C4.0 AT and ST at Site 01SEPO0 | 30SEP0O0O* |SEATON NN
ED180 C4.0 Sl Performance Testing 01SEPO0 | 30SEP00O* |SEATON NN
ED181 |EDOS Release C4.1 15SEP00* | 05NOV00 |SEATON /NN
ED191 EDOS C.4.1 Install 15SEP00* | SEATON &
ED192 EDOS C.4.1 System Testing 15SEP00* | 150CT00 |SEATON /NN
ED200 EDOS C.4.1 AT 150CT00 | 05NOVO0* |SEATON yawv/
ED210 EDOS C.4.1 PCA 150CT00 | 05NOVO0* |SEATON yawv/
ED220 EDOS C.4.1 FCA 150CT00 | O5NOVO0* |SEATON yawv/
ED230 |Parallel Operations C1 and C4 06NOV00 | 20NOV00* | SEATON YANVA
ED240 |Internal OREs & ORTs 20NOV00 | 20DECO0* |SEATON /NN
ED250 |Ops Certification 20DEC00* | SEATON &
ERPS
ER005 ‘Initial Operational ERPS SW/HW Delivery 15MAYO00A |KRIMCHA 2 2
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ER010 GSIP Needs for Install'n (10 Sites) 29SEP99A 010CT00 KRIMCHA
ER020 IVVF (GSFC Building 14) 150CT99A | KRIMCHA
ER030 SCIF-TRW 22NOV99A | KRIMCHA
ER040 ETSF/STPS IF 15MAY00A | 01AUGO0A |KRIMCHA
ER050 SGS Operational 15MAY00A | 01AUGO0A |KRIMCHA
ER060 WSC (WSGT& STGT) Operational 15MAY00A | 01AUGO0A |KRIMCHA
ER070 Wallops Operational 15MAY00A | 01AUGO0A |KRIMCHA
ER080 AGS Operational 15MAY00A | 01AUGO0A |KRIMCHA
ER090 VAFB (Bldg 375) Operational 010CTO00* |KRIMCHA
ER092 |ERPS System Testing (Aqua/Terra) 15MAY00A | 04AUGO0A |KRIMCHA
ER093 |Replay S/C Data from Redondo GSIP to EMOS 05JUNOOA | 07JUNOOA |KRIMCHA
ER110 |Conduct GSIP Training (July-Sept) 05JULOOA | 29SEP00 |MASCARI
ER099 |Release ERPS Version 1.1 14JULOOA |KRIMCHA
ER101 |ERPS Shadow Testing 21JULOOA | 18AUGO00 |KRIMCHA
ER104 |Install GSIPs @ WSC & Config .201 LAN 24JULOOA | 01AUGO0A | KRIMCHA
ER100 |ERPS Parallel Testing 05AUGO00 | 18AUG00* |KRIMCHA
ER102 |ERPS Operations Readiness Review 25AUG00* |KRIMCHA
ER103 |ERPS Operational 26AUG00* | KRIMCHA
EPGN
EP010 |High Rate X-Band Bit-Synch Mods Comp (Prototype) 30DEC99A |CSOC
EP020 |Install X-Band Bit @ CTV 31MAROOA | 01APROOA |CSOC
EP030 |High Rate X-Band Bit Synch to AGS 01JUNOOA | 31AUG00 |CSOC
EP040 |High Rate X-Band Bit Synch to Norway 02JULOOA CsocC
EP050 |HW & SW Integration & Testing Complete (mid-June 03AUGO0* [CSOC
EP060 |S-Band/X-Band Dataflow w/GSIP/ERPS/GSIF (mid-Aug 18AUG00* |CSOC
DATALYNX (CSOC)

DA010 |I&T Antenna 18JANOOA | 24APR0O0OA |CSOC
DA020 |I&T M&C 25APRO0A | 07JULOOA |CSOC
DAO30 |Temporary Facility System I&T 17JULOOA | 04AUGO00 |CSOC
DA040 |Final Facility System I&T 21AUG00* | 130CTO00 |CSOC
DA050 |Interface Tests (NISN/GSIF/WOTIS) 18SEP00* | 29SEP00 |CSOC
DAO60 |Final EOS Operations Rehearsals 01NOVOO* | 15NOV00 |CSOC
DA070 |EOS Datalynx Service Start Date 17NOV00* |CSOC
KLM/SDS

KLO10 |S-Band Testing 01MAYO00A | 31MAYO0A |CSOC
KLO20 |X-Band Testing 01MAYO00A CsocC
KLO30 |System Test & Certifications 01JUNOOA CsOoC
KLO40 |Integrated End-to-End Testing 01AUGOOA | 31AUGO0 |CSOC
KLO50 |KLM/SDS Service Start 31AUGO00* |CSOC
Data Services Mgt Center (DSMC) Transition

DS100 |Data Services Management Center (DSMC) M/S's 03MAROQOA | 06FEB02 |CSOC
DS110 Monitor & Control Study 03MAROQOA |CSOC
DS120 SOCB Rvw Monitor & Control Rmvi/MOSA Reloc 21MAROQOA |CSOC
DS130 Subsystem Design Review (SSDR) 27JUNOOA |CSOC
DS140 Post SSDR PCD Update Available 28JULOOA |CSOC
DS150 Delta SSDR for SW Design of SWIS/SASR 16AUG00* |CSOC
DS160 System Test Complete for NCC 260CTO01* |CSOC
DS170 DSMC ORR - Authorization to Transition 06FEBO2* |CSOC
DS200 |Mission Ops Support Area (MOSA) Relocation 27SEPO0* | 14SEP01 |CSOC
DS210 Phase 1 - Establish MOSA Op Capablty @ DSMC 27SEP00* | 29NOV0O0 |CSOC by 11/00
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DS215 MOSA TRR 300CT00* CSOC
DS220 Phase 2 - Establish MOSA Ops @ DSMC 04DECO00* | 18JANO1 |CSOC by 01/01
DS230 Phase 3 - Complete Transition MOSA to DSMC 22FEBO1* | 19APR01 |CSOC by 04/01
DS240 Phase 3/Part 2 29JUNO1* | 14SEP01 |CSOC by 09/01
DS245 MOSA SAR 07AUGO1* |CSOC
DS300 |Network Control Center (NCC) Relocation 16AUG00* | 06SEP02 |CSOC
DS310 NCC Phase 1 - Implement New/Modified NCC 16AUG00* | 06FEBO2 |CSOC
DS311 Baseline Transfer Complete 16FEBO1* |CSOC
DS312 NCC Installation Complete 25APR01* |CSOC
DS313 NCC TRR 11JUNO1* |CSOC
DS314 NCC SAR 02NOVO01* |CSOC
DS315 NCC Release to Ops 05NOVO01* | CSOC
DS316 DSMC ORR (NCC Phase 1) 06FEBO2* |CSOC
DS330 NCC Phase 2 - Move the ANCC to the WSGT 14DECO01* | 21MAY02 |CSOC
DS335 NCC Phase 2 (ANCC) TRR 15MAR02* |CSOC
DS338 NCC Phase 2 (ANCC) SAR 18APR02* |CSOC
DS360 NCC Phase 3 - Relo Current NCC/Create DT&T 25APR02* | 06SEP02 |CSOC
DS365 NCC Phase 3 (DT&T) TRR 05AUG02* |CSOC
DS368 NCC Phase 3 (DT&T) SAR 06SEP02* |CSOC
DS400 |Wallops Orbital Tracking Info System WOTIS Relo 02MAY00A | 06SEP02 |CSOC
DS410 WOTIS Phase 1 - System Build Up @ WSC 02MAYO00A | 06AUGO1 |CSOC by 08/01
DS415 WOTIS TRR 31MAY01* |CSOC
DS420 WOTIS SAR 02AUGO1* |CSOC
DS450 WOTIS Phase 2 - WSO prime WOTIS HW to SMTF 07AUGO01* | 06SEP02 |CSOC by 09/02
EMOS
EMO005 |EMOS Functional Configuration Audit (FCA) Denver 11SEPO0O* | 13SEPO0
EM010 |EMOS Build A.1 15DEC99A | KRIMCHA
EM020 |EMOS Build B (Online) 22FEBOOA |KRIMCHA
EMO030 |EMOS Build B (MMS) 06MAROOA | KRIMCHA
EM040 |EMOS Build B.1 (Online) 25APRO0A |KRIMCHA
EMO050 |EMOS Build C 15MAY00A | KRIMCHA
EM060 |EMOS Build C1 21JUNOOA |KRIMCHA
EMO070 |EMOS Build C2 (Analysis/Online)(Launch Ready) 14AUG00* |KRIMCHA
EM071 |EMOS Build C.2 (MMS) 31AUGO00* |KRIMCHA
EM080 |EMOS Build C.3 28SEP00* |KRIMCHA
EMO090 |PM S/C FSW Version 2.1 Delivery (IVWF/ETSF RFU) 15FEBOOA | TRW
EM100 |PM S/C FSW Version 2.1C Delivery (SCIF #2) 29APRO0A |TRW
EM110 |PM S/C FSW Verison 2.2 (Orig) Delivery 22MAY00A | TRW
EM120 |PM S/C FSW Version 2.3 Delivery (IVWF/ETSF RFU) 30JUNOOA |TRW
EM121 |PM S/C FSW Version 2.4 Delivery 04SEP00O* | TRW
EM130 |PM S/C DBase Del (for Build A.1) to EMOS 230CT99A | TRW
EM140 |PM S/C Dbase Del (For Build A.1) to EMOS 14DEC99A | TRW
EM150 |PM S/C DBase Del(for Build B) to EMOS 31JANOOA | TRW
EM160 |PM S/C DBase Del (for Build B.1) to EMOS 03APROOA | TRW
EM170 |PM S/C DBase Del (for Build C) to EMOS 29APRO0A |TRW
EM180 |PM S/C DBase Del (for Build C.1) to EMOS 13JUNOOA | TRW
EM181 |P/M S/C DBase Del (for SCIF 2B) to EMOS 21JULOOA | TRW
EM190 |PM S/C DBase Del (for Build C.2) to EMOS 03AUGO00* | TRW
EM210 |PM S/C DBase Update (9/1) to EMOS (FOT Sched) 01SEPOO* | TRW
EM220 |PM S/C DBase Update (10/1) to EMOS (FOT Sched) 010CTO0* | TRW
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EM230 PM S/C DBase Update (11/1) to EMOS (FOT Sched) 01NOVO0* TRW [
EM200 |Aqua ETSF (High Fidelity Sim) HW Delivered | 09AUGO0A | TRW
FOT
FT010 |Need Access to ETSF/IVVF Sim 16 Hrs/Day (2/16) 16FEBOOA |CASEY
FT020 |Need Access to ETSF/IVVF Sim 24 Hrs/Day (3/24) 24MAROOA |CASEY
FTO05 |FOT CM Audit 18SEPO0O* | 19SEP0O0 M
FT350 |IMT Review #2 13JULOOA |CASEY
FT351 |IMT Review #3 14SEPOO* | 15SEPO0 |CASEY N
FT080 |FOT Flight Element SOPs Complete 27SEPQ0O* |CASEY &
FT040 |FOT S/C Training Complete 28SEPQ0* |CASEY &
FTO50 |FOT Flight Operations Review 29SEPQ0* |CASEY &
FT340 |FOT Certified 21NOV0O* |CASEY
FT100 |S/C Op Ex (SOE #1) - SSR Dumps & Pointer Mgt 23AUGO00* | 23AUGO0 |CASEY M
FT110 |SOE #2 - FSW Load - Build Uplink 15AUGO00 | 15AUGO00* |CASEY EMO71 M
FT120 |SOE #3a - SCS Load & Build 29JUNOOA | 29JUNOOA |CASEY
FT130 |SOE #3b - PCS Load & Buid 15AUGO00 | 15AUGO00* |CASEY EMO71 M
FT140 |SOE #4 - Stored Command Load (MCL) 20JULOOA | 20JULOOA |CASEY X
FT150 |SOE #5 - Delta V Maneuver w/20 Deg Yaw 020CT00 | 020CT00* |CASEY EMO71 M
FT160 |SOE #6 - Routine Science (IOE's) 20SEPO0 | 27SEPO0O* |CASEY YAV
FT170 |Contingency Op Ex (COE #1) - MCL (atc) Expire 18AUG00 | 18AUG00* |CASEY M
FT180 |COE #2 - EPGS Negative Acquisition 18SEPO0 | 18SEPO00* |CASEY M
FT190 |COE #3 - TDRS Negative Acquisition 18SEPO0 | 18SEPO0O* |CASEY M
FT200 |Ground Op Ex (GOE #1) - FDS Data Deliv & Ingest 17AUG00* | 170CT00 |CASEY NN/
FT210 |GOE #2 - Resource Scheduling (Nominal) 23AUG00 | 23AUG00* |CASEY M
FT220 |GOE #3 - Missed SSR Dump Opportunity 01SEPOO | 01SEPOO* |CASEY M
FT230 |GOE #4 - Instrument Planning via IST's (Nominal) 23AUG00 | 23AUG00* |CASEY M
FT240 |GOE #5 - Instrument Planning - Late Change 23AUG00 | 23AUG00* |CASEY M
FT250 |GOE #6 - MCL Generation & Validation 15SEPO0 | 15SEPO0* |CASEY
FT260 |GOE #7 - EPGN Handover Operations 17AUG00 | 17AUGO00* |CASEY M
FT270 |GOE #8 - Blind/Late/Neg Acquisition 21SEPO0 | 21SEPO0O* |CASEY M
FT280 |GOE #9 - LAN Failover 12SEPO0 | 12SEPO0O* |CASEY M
FT290 |Mission Rehearsal (MR #1)(L-90) 20DECO00* |CASEY O
FT300 |MR #2 (L-60) 01JANO1* |CASEY &
FT310 |MR #3 (L-30) 10JANO1* |CASEY &
FT320 |MR #4 (L-14) 01JANO1* | 22JANO1 |CASEY SN/
FT330 |MR #5 (L-10) 16JANO1 | 16JANO1* |CASEY M
FT141 |SOE #4 - Stored Command Load (MCL) Re-Test 04AUG00 | 04AUGO0 |CASEY TBD M
Major Tests w/Spacecraft
ST010 |TRW Connectivity Test 30NOV99A L 2
ST030 |S/C I/F Test #1 O3FEBOOA | 03FEBOOA
ST040 |S/C IIF Test#2.A 06JULOOA | 06JULOOA
ST050 |S/C IIF Test #2.B (TRW Sched Date) 23SEPO0* | 25SEP00 N
ST020 |STDN-CTV Test (Compat Van)(TRW Sched Date) 23SEP00* | 26SEP00 N
ST025 |S/C Direct Broadcast End-to-End Test (TRW Sched) 24SEPO0* | 24SEPO0 M
ST060 |S/C I/F Test #3A (TRW Sched Date) 130CTO00* | 140CTO00 M
ST065 |S/C I/F Test #3B (TVAC)(TRW Sched Date) 18NOV00* | 16DECO0 NN
STO70 |S/C IIF Test #4 (TRW Sched Date) 17DECO00* | 17DECO00 M
ST080 |S/C IIF Test #5 (TRW Sched Date)(1 Day Test) 30JANO1* | 02FEBO1 N
ST090 |Mission Test#1 (TRW Sched Date) 17NOV00 | 17NOVO0*
ST100 |Mission Test#2 (TRW Sched Date) 18DECO00* | 20DECO00 M
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MRTT Integ & Test
MTO010 |EGS #1 Command/Connectivity 23NOV99A | 22DEC99A |LEHTONE
MT020 |EGS #1 Command/Connectivity Test (Part 2) 22DEC99A | LEHTONE
MT025 |EGS #1.1 EOC-TRW Antenna Alignment Test 17MAY00A | 17MAYO00A |LEHTONE
MTO30 |EGS #2 RF (CTV) Tests (S/X-Band)(TRW Sched) 23SEP00* | 26SEP0O0 |LEHTONE
MTO040 |EGS #3 EOC/SN S-Band ETE Pre-Test 25MAY00A | 26MAYO00A |LEHTONE
MTO50 |EGS #3 EOC/SN S-Band ETE Test 01JUNOOA | 01JUNOOA |LEHTONE
MTO51 |EGS #3.1 (EGS 3 Re-Run) 20JULOOA | 20JULOOA |LEHTONE
MTO61 |EGS #4.a WGS (GSIP) TLM & CMD to EOC (Part 1) 26JULOOA | 26JULOOA |LEHTONE |need ERPS
MT064 |EGS #4.b WGS S-Band TLM to EOC (Part 2) 24AUG00 | 23AUGO0* [LEHTONE |MTO061
MT062 |EGS #4.c SGS S-Band TLM to EOC 16AUG00* | 16AUGO0 |LEHTONE |MTO061
MT063 |EGS #4.d AGS S-Band TLM to EOC 24AUG00* | 24AUGO0 |LEHTONE |MTO061
MTO71 |EGS #5.a SGS X-Band to EDOS/LZPF & EOC 31AUGO00* | 31AUGO0 |LEHTONE
MTO72 |EGS #5.b AGS X-Band to EDOS/LZPF & EOC (f/Gilmor 07SEP00* | 07SEPO0 |LEHTONE
MTO73 |EGS #5.c AGS X-Band to EDOS/LZPF & EOC (via/Gilm 14SEP00* | 14SEPO0 |LEHTONE
MTO081 |EGS #6.a EOC Sched to I/F NCC 24AUG00* | 24AUGO0 |LEHTONE
MTO082 |EGS #6.b EOC Schd I/F WOTIS-AGS, SGS, & ADS, SKS 29AUGO00* | 29AUGO0 (LEHTONE
MT091 |EGS #7.a AGS TV (X-Band) Science - EDOS/LZPF/EOC 12SEP00* | 12SEPO0 |LEHTONE
MT092 |EGS #7.b SGS TV (X-Band) Science - EDOS/LZPF/EOC 19SEP00* | 19SEPO0 |LEHTONE
MT101 |EGS #8.a AGS/Scheduling & Tracking Data to FDS 15SEP00* | 15SEPO0 |LEHTONE
MT102 |EGS #8.b SGS/Scheduling & Tracking Data to FDS 18SEP00* | 18SEP00 |LEHTONE
MT103 |EGS #8.c WGS/Scheduling & Tracking Data to FDS 20SEP00* | 20SEPO0 |LEHTONE
MT104 |EGS #8.d SN/Scheduling & Tracking Data to FDS 26SEP00* | 26SEP0O0 |LEHTONE
MT111 |EGS #9.a EGS Fully Integrated (ETE) Test (EPGS, 01NOVOO* | 0INOVOO |LEHTONE
MT112 |EGS #9.b Aqua & Terra Parallel Ground Sys Test 08NOV00* | 0BNOVOO |LEHTONE
MT121 |EGS #10.a Launch Site Test (T&C from IPF to EOC) 15NOV00* | 15NOVO0O |LEHTONE
MT122 |EGS #10.b TLM from Launch Pad (Full Launch NW) 22NOV00* | 22NOVOO |LEHTONE
MT131 |EGS #11.a ADS S-Band/EOC/Cmds; Tracking to FDS 170CT00* | 170CTO0 |LEHTONE
MT132 |EGS #11.b ADS TV (X-Band) Science-EDOS/LZPF/EOC, 190CT00* | 190CTO0 |LEHTONE
MT140 |EGS #12.a KLM/SDS S-Band /EOC/Cmds; Track to FDS 08SEP00* | 08SEP0O0 |LEHTONE
MT151 |EGS #12.1.a KLM X-Band to EDOS/LZPF & EOC 21SEP00* | 21SEPO0 |LEHTONE
SPACECRAFT
SCO010 |Instrument Deliveries 25AUG99A | 14DEC99A |GSFC
SC020 |IVVF (FSW Validation) Install/Test/Training 20SEP99A | 30SEP99A |TRW
SCO030 |ETSF (Hi-Fidelity S/C Sim) Install/Test/Training 09AUGOO0A | 27AUG00 |TRW
SC040 | Thermal Vac 18NOV00* | 16DECO0 |TRW
SCO050 |CPT A (Intrument & S/C Bus HW Only) 07AUGO0A | 21AUG00 |TRW
SCO060 |CPT B (Instrument & S/C Bus HW Only) 150CT00* | 190CTO0 |TRW
SCO070 |CPT #1 (HW & SW) 04NOVOO* | 10NOVOO |TRW
SC080 |Aqua S/C CPT #2/3 - Thermal Vac Test 18NOV00* | 16DECO0 |TRW
SCO090 |CPT #4 26DEC00* | 02JANO1 |TRW
SC100 |CPT #5 30JANO1* | 02FEBO1 |TRW
EOC Transition
EC050 |INCO EMOS C.0 Online/MMS on Temp EOC 09MAYO00A | 15MAYOOA |GUION
EC020 |Terra MMS Switchover 12MAY00A | 12MAYO00A |GUION
EC044 |Terra S/C -Drag Makeup Manuever 17MAYO00A | 17MAY00A |GUION
EC060 |EOC SPT LAN Reconfiguration (Part 1) 18MAY00A | 25MAYO00A |GUION
EC062 |Denver Test Mod'd Online Directories in EOC SPT 23MAYO00A | 23MAYO00A |GUION
ECFO1 |Audit Terra FDS System 29MAY00A | 02JUNOOA |CORDEMA|
EC051 |INCO EMOS C.0 Online on EOC SPT LAN 30MAYO00A | 31MAYOOA |GUION
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EC063 Agua MMS/Analysis NAS Storage Installation 30MAY00A 01JUNOOA GUION ) §
EC070 |Dismantle Temp EOC Online & Relocate to PM SPT 30MAYO00A | 02JUNOOA |GUION y 4
ECFO02 |Test Failover of Terra FDS System 05JUNOOA | 09JUNOOA | CORDEMA Y 4
ECO052 |Modify Online Directory Structure & Scripts 05JUNOOA | 12JUNOOA |GUION y 4
EC064 |Configure MMS/Analysis S/W for NAS Storage 05JUNOOA | 12JUNOOA |GUION EC063 y 4
EC061 |EOC SPT LAN Reconfiguration (Part 2) 05JUNOOA | 23JUNOOA |GUION y 4
EC065 |S/W INCO Relocated W/S & Contact Servers on SPT 05JUNOOA | 23JUNOOA |GUION Y _4
EC066 |MMS/Analysis S/W Integration to Op in EOC SPT En 05JUNOOA | 23JUNOOA |GUION y 4
EC067 |Reallocate (2) Terra SPT W/S to Aqua SPT Environ 07JUNOOA | 23JUNOOA |GUION Yy 4
EC074 |Update Analysis W/S Script/User Account for C.1 12JUNOOA | 23JUNOOA |GUION Yy 4
EC069 |MMS Patch Installation (B4.0.7/ 4.0.8/ 4.0.9) 13JUNOOA | 16JUNOOA |GUION y 4
ECO071 |Terra S/C - CERES Yaw Manuever 15JUNOOA | 15JUNOOA |GUION X
EC072 |Terra S/C - Drag Makeup Manuever 20JUNOOA | 20JUNOOA | GUION X
EC073 |Terra S/C - MODIS Roll Manuever 21JUNOOA | 21JUNOOA |GUION X
EC081 |INCO MMS Build C.1 on PM SPT Environment 22JUNOOA | 23JUNOOA |GUION ) ¢
EC083 |PDB 28.1 INCO AM SPT Environment 22JUNOOA | 23JUNOOA |GUION ) ¢
EC080 |INCO Online/Analysis Build C.1 on PM & AM SPT 22JUNOOA | 26JUNOOA |GUION Y 4
EC085 |Aqua FOT Training - MMS 26JUNOOA | 27JUNOOA |GUION X
EC084 |Aqua/Terra FOT Training - Online & Analysis 26JUNOOA | 30JUNOOA |GUION Y 4
EC086 |Install OPS MMS/Analysis Servers 26JUNOOA | 30JUNOOA |GUION Y 4
ECO089 |Network Preconfiguration (OPS LAN) 26JUNOOA | 30JUNOOA |GUION Y 4
EC087 |Aqua S/C - SCIF #2A Dry-Run 29JUNOOA | 29JUNOOA |GUION X
EC068 |FOT "Shadow" Operations on Terra SPT Envir -HS#3 30JUNOOA | 15JULOOA |GUION y 4
EC088 |Aqua S/C - SCIF #2A 06JULOOA | 06JULOOA |GUION X
ECFO3 |Relocate Terra FDS Primary String (HS 2 to HS 3) 10JULOOA | 17JULOOA |CORDEMA Y 4
EC082 |AM Ops Switchover - Build C.1/PDB 28.1 on AM SPT 18JULOOA | 19JULOOA |GUION ) ¢
EC100 |Install Add'| AM/PM OPS Pre-Reconfig LAN H/W 18JULOOA | 24JULOOA |GUION Y 4
EC091 |Terra S/C - MODIS Roll Manuever 21JULOOA |GUION L 2
EC094 |Aqua S/C - SCIF #2B Dry-Run #1 24JULOOA | 25JULOOA |GUION ) {
EC109 |AM/PM OPS LAN Reconfig & HW Addition (Analysis) 26JULOOA | 04AUGO0A |GUION
EC112 |AM OPS LAN Reconfig & HW Addition (Online) 26JULOOA | 07TAUGOOA |GUION
EC110 |Install Build C.1 on PM & AM (Analysis) OPS LAN 02AUGOO0A | 04AUGO0A |GUION
EC092 |Terra S/C - Drag Make-up Manuever 02AUGO0A |GUION
EC093 |ETSF Hardware Arrival 09AUGOO0A |GUION
EC120 |INCO Online Build C.2 on PM OPS and SPT Env 10AUGO0A | 14AUGOOA |GUION
EC114 |Terra Shadow Ops from HS#3 (OPS LAN) 11AUGOOA | 20AUG00 |GUION
ECF04 |Install Aqua FDS HW/SW (HS 2 & ER) 14AUG00* | 28AUGO0 |CORDEMA NN
EC115 |AM OPS1 (MMS) v4.2.x & PDB 28.1 Install 16AUG00* | 16AUGO0 |GUION M
EC111 |MMS OPS2 to OPS1 Data Migration 17AUG00* | 17AUGO0 |GUION M
EC113 |Online & Analysis Transition to OPS LAN 17AUGO00* | 17AUG00 |GUION M
EC116 |Terra FOT Move from HS#1 to HS#3 (C.1 SPT) 21AUG00* |GUION &
FACILITIES
FA010 |EMOS Build B/C HW Ship to EOC 15APRO0A L 2
FA030 |Terra LEO Complete 30APRO0OA 2
FA020 |Need Aqua Prelim HW/SW Config Installed in EOC 15MAY00A 2 2
FA040 |Need Aqua Final HW Config in EOC (L-120) 23AUG00 &
FAO50 |Horseshoe #1 Configured & Available for AQUA 28AUGO00* &
Science Data Processing System
SP010 ‘ MOSS Test 170CT00* | 190CTO00 N
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DOCUMENTATION
DN010 |FDS/FOT ICD 01SEP99A CORDEMA
DNO11 FDS/FOT ICD Baseline Approved 18APROOA | CORDEMA| 2 2
DN020 |FDS/EMOS ICD 01SEP99A CORDEMA
DNO021 FDS/EMOS ICD Baseline Approved 05MAY00A | CORDEMA 2 2
DNO022 DCN sent to Contractor 30JUNOOA ¢
DNO030 |FDS/DAAC ICD 01SEP99A CORDEMA A,
DNO031 FDS/DAAC ICD Baseline Approved 17APROOA | CORDEMA| 2 2
DNO032 DCN sent to Contractor 30JUNOOA L 2
DNO050 |EDOS/EGS ICD (423-ICD-EDOS/EGS) 28JUL99A A .
DNO51 EDOS/EGS ICD (PM Specific Updates)Draft 300CT99A L 2
DNO052 EDOS/EGS ICD (PM Specific Updates) Approved 04MAY00A 2 2
DNO053 EDOS/EGS ICD (PM Updates) DCN to Contractor 12JULOOA 2 2
DNO054 EDOS/EGS ICD (NCCDS-MOC ICD Flowdown) Apprd 18JULOOA L 2
DN370 |[EDOS-GN ICD (423-ICD-EDOS/GN) 21JUNOOA | 22AUG00 A/
DN371 Receive Final ICD from TRW 21JUNOOA L 2
DN372 Submit EDOS-GN ICD CCR 30JUNOOA L 4
DN373 Conduct ICWG for EDOS-GN ICD 22AUG00* &
DNO070 |EOC/IVVF ICD (423-41-61) 01JUN99A | 18JULOOA -/
DNO71 Draft EOC/IVWF ICD 30NOV99A L 2
DNO072 EOCI/IVVF ICD Baseline Approved 22MAY00A L 2
DNO073 EOC/IVVF ICD DCN Sent to Contractor 18JULOOA L 2
DN080 |EMOS/SDPS ICD (421-41-63) 13SEP99A | 19JUNOOA AES—————
DNO081 EOC/SDPS ICD Draft (CDRL 209-CD-033-001) 07FEBOOA |KLEM L 2
DNO082 EOC/SDPS ICD Final (CDRL 209-CD-033-001) 30MAROQOA | KLEM L 2
DNO083 EMOS/SDPS ICD Baseline (421-41-63) 19JUNOOA L 2
DN090 |EOC/ WOTIS ICD (423-42-05) 11MAY00A L 2
DNO091 EOC/WOTIS ICD Approved by MS PCMB 29JUL99A L 4
DN092 Draft R/T Data IIF CCR 190CT99A L 2
DNO093 Baseline R/T Data I/F CCR 17NOV99A L 2
DN094 | Aqua WFF-FOT OA (Appendix B) CCR Submittal 10MAROOA L 2
DN095 | Aqua WFF-FOT OA (Appendix B) to ICWG 18APROOA L 2
DNO096 | Agua WFF-FOT OA (Appendix B) Approved 25APR0O0A 2 2
DN097 | Aqua WFF-FOT OA (Appendix B) DCN Signed 11MAY00A L 2
DNO098 Aqua WFF-FOT OA (Appen B) DCN to Contractor 29JUNOOA 2 2
DN110 |NASA/NASDA EOC/AMSR-E Baseline ICD (S6) 03AUG99A y Vi
DN111 Draft (S6) NASA EOC/AMSR-E (NASDA) ICD 31AUG99A L 2
DN113 ECS/SIPS ICD, Volume 7, AMSR-E Approved 17MAY00A L 2
DN114 ECS/SIPS ICD (423-41-57-7) DCN to Contractr 18JULOOA L 2
DN112 Final (S6) NASA EOC/AMSR-E (NASDA) ICD 03AUG00*
DN140 |Aqua (PM) S/C to Ground ICD (422-11-19-03) 150CT98A | 12JANOOA ———
DN141 Approve Baseline ICD 422-11-19-03 12JANOOA L 2
DN150 |Appendix Z to S/C to Ground ICD (422-11-19-04) 150CT98A | 02MAYO0A I —
DN151 Baseline Appendix Z to ICD 422-11-19-04 15SEP99A L 2
DN152 Approve Appendix Z to ICD 422-11-19-04 02MAY00A L 2
DN160 |[NCCDS/MOC ICD (530-ICD-NCCDS/MOC) 23NOV99A | 28APRO0OA A—
DN161 Drft NCC/MOC (Anx 4) ICD(451-ICD-NCCDS/MOC) 23NOV99A L 2
DN162 R1 NCCDS/MOC ICD ICWG 18APROOA L 2
DN120 |Rev ADFCD EMOS PDB (Vol. 1) 24AUG99A | 21MAROOA Ae————
DN121 Baseline Rev A DFCD EMOS PDB (Vol 1) 21MAROQOA L 2
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DN130 Ground Sys Requirements Doc (GSRD) 422-11-19-05 19NOV99A 14JUNOOA
DN131 GSRD - Draft 19NOV99A
DN132 GSRD - R2 CCB Submittal 14APRO0A
DN134 GSRD - R3 CCB Submittal 18APRO0A
DN133 GSRD - B/L L2 ESDIS CCB Mtg 11MAY00A
DN135 GSRD - B/L Approved 14JUNOOA
DN180 |Level 3 ERPS Functional & Performance Spec B/L 31MARO0A
DN200 |Aqua FOT/AMSR-E IOT Ops Agreement 31JANOOA | 29AUGO00
DN202 Aqua FOT/AMSR-E IOT OA Draft 31JANOOA |JAMES
DN201 Aqua FOT/AMSR-E 10T OA Final 29AUG00* | JAMES
DN210 |Aqua FOT/CERES IOT Ops Agreement 31JANOOA | 29AUGO00
DN212 Aqua FOT/CERES IOT OA Draft 31JANOOA |JAMES
DN211 Aqua FOT/CERES IOT OA Final 29AUG00* | JAMES
DN220 |Aqua FOT/AIRS-AMSU-HSB IOT Ops Agreement 09FEBOOA | 29AUG00
DN222 Aqua FOT/AIRS-AMSU-HSB IOT OA Draft 09FEBOOA |JAMES
DN221 Aqua FOT/AIRS-AMSU-HSB 10T OA Final 29AUG00* | JAMES
DN230 |Aqua FOT/MODIS IOT Ops Agreement 31JANOOA | 29AUGO00
DN232 Aqua FOT/MODIS IOT OA Draft 31JANOOA |JAMES
DN231 Aqua FOT/MODIS IOT OA Final 29AUG00* | JAMES
DNO040 |EDOS/EOC OPS Agreement 30SEP99A | 15SEP00
DNO042 510-OA-EDOS/EOC - (PM App B) - Draft 30SEP99A
DNO043 EDOS/EOC OPS Agreement - Draft 08JUNOOA [HUSTON
DNO041 EDOS/EOC OPS Agreement - Final 15SEP00* |HUSTON
DN190 |EDOS/AMSR-E GDS OPS Agreement 31MAYO0O0A | 15SEP00
DN192 EDOS/AMSR-E GDS Ops Agreement - Draft 08JUNOOA |HAAS
DN191 EDOS/AMSR-E GDS Ops Agreement Final 15SEP00* |HAAS
DN260 |FDS/FOT Ops Agreement (GSFC DAAC to FDS) 30JUNOOA | 30SEPO00
DN261 FDS/FOT Ops Agrmt (GSFC DAAC to FDS) - Draf 03AUGO00* | TRACEWE
DN262 FDS/FOT Ops Agrmt (GSFC DAAC to FDS) - Fina 30SEP00* | TRACEWE
DN100 |PM Orbital Activation Plan 30NOV99A
DN250 |Signature copy of Mission Readiness Test Plan 12JUNOOA |LEHTONE
DN350 |Draft Mission Rehearsal Plan (Version 1) Avail 03APRO0OA
DN360 |Integrated Mission Timeline (IMT) 21FEBOOA | 130CT00
DN361 Draft IMT Available 21FEBOOA
DN362 IMT Revision A Released 07JULOOA
DN363 IMT Revision B Released 01SEP00*
DN364 IMT Baseline Available 060CT00*
DN365 IMT CCB Approval 130CTO00*
DN170 |Network Ops Support Plan (NOSP)(L-30) 15NOV00* |CSOC
DN240 |ESMO Handover Policy 17JULOOA | 15NOV00 |TBD
DN241 Preliminary ESMO Handover Policy for Aqua 15AUG00* | TBD
DN242 Draft ESMO Handover Palicy for Aqua (FOR) 29SEPQ0* | TBD
DN243 Final ESMO Handover Poalicy for Aqua (ORR) 15NOV00* | TBD
DN380 |ERPS User's Guide 03JULOOA | 18AUG00
DN381 Initial Draft Available for Internal Review 10AUG00*
DN382 Draft ERPS User's Guide Due 18AUG00*
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